COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 25/ 2018

ESTI MATE SUMVARY 09: 40: 33
CONTI D C20191 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20191-BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 87.0 DAYS TIME ALLOW 200 WORK DAYS
PR US36 D 15-X & D-15-1 PERCENT TI ME: 43. 50 ORI G TI ME ALLOW 200 WORK DAYS
PROJECT NO. ER0361- 115
PR US36 D 15-X & D-15-1
NAME OF ROAD:
PRQIECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 01/ 12/ 2018 DATE TI ME STARTED 08/01/2017
4901 S. Wndernere St DATE LET 06/ 22/ 2017 DATE WORK BEGAN 08/ 01/ 2017
DATE AWARDED 06/ 30/ 2017 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 07/ 19/ 2017 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 08/ 01/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 8, 420,309.50 PARTICl PATING $ 1,766, 365.96 $ 295, 901. 50
AVARD PRQJECT AMT: $  7,680,036.00 NON-PARTI Ol PATI NG 74, 070. 00 14, 670. 00
PERCENT COVPLETE: 21. 86% TOTAL EARNI NGS 1, 840, 435. 96 310, 571. 50
FUNDS AVAI LABLE: $ 6,579, 873. 54 STOCKPI LED MATERI ALS 4, 880. 00 0.00
GROSS EARNI NGS 1, 845, 315. 96 310, 571. 50
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -45,373.08 -9,317.15
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARN NGS 1,799, 942. 88 301, 254. 35
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,799, 942. 88 301, 254. 35
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 301, 254. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D: C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20191-BID ESTI MATE RUN 01/ 25/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO. 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00203 Renoval of Curb and CGutter 41. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0065 202- 00206 Renoval of Concrete Curb Ranp 8. 000 0. 000
Sy 0. 000 0. 00
65. 00000 0. 000 0.00
0070 202- 00220 Renoval of Asphalt Mat 10, 940. 000 1, 484. 000
Sy 0. 000 0. 00
2.70000 1, 484. 000 4, 006. 80
0075 202- 00240 *Renoval of Asphalt Mat (Pl aning) 34, 178. 000 31, 998. 000
Sy 0. 000 0. 00
2.50000 31, 998. 000 79, 995. 00
0080 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 809. 000 0. 000
Sy 0. 000 0. 00
9. 00000 0. 000 0.00
0085 202- 00250 *Renoval of Pavenent MarKking 1, 500. 000 498. 000
SF 0. 000 0. 00
3. 00000 498. 000 1, 494. 00
0090 202- 00425 Renoval of Bridge Railing 40. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0095 202- 00810 *Renoval of Gound Sign 16. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0.00
0100 202- 01035 Renoval of Gate 1. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0.00
0105 202-01130 Renoval of CQuardrail Type 3 691. 000 691. 000
LF 0. 000 0. 00
4.00000 691. 000 2,764.00
0110 202-01170 Renoval of Guardrail Type 7 650. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00



CONTI D C20191 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20191-BI D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202-01300 Renoval of End Anchorage 8. 000 4.000
EACH 0. 000 0. 00
220. 00000 4. 000 880. 00
0120 202- 04002 G ean Cul vert 6. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0125 202-04010 Cean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
625. 00000 0. 000 0. 00
0130 203-00012 Uncl assi fied Excavation (Conplete In Place) (Special) 10, 155. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0135 203- 00060 Enbanknent Material (Conplete In Place) 25, 700. 000 0. 000
CY 0. 000 0. 00
7.30000 0. 000 0. 00
0140 203-00100 Mick Excavation 700. 000 88. 000
CY 0. 000 0. 00
23. 00000 88. 000 2,024.00
0145 203-00400 *Rock Excavation 1, 425. 000 1, 425. 000
CY 0. 000 0. 00
50. 00000 1, 425. 000 71, 250. 00
0150 203-00600 Stripping 3, 345. 000 0. 000
CY 0. 000 0. 00
19. 00000 0. 000 0. 00
0155 203-01510 Backhoe 100. 000 6. 000
HOUR 6. 500 1, 202. 50
185. 00000 12. 500 2,312.50
0160 203-01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0165 203-01597 Pot hol i ng 100. 000 0. 000
HOUR 3. 000 750. 00
250. 00000 3. 000 750. 00



CONTI D C20191 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20191-BID ESTI MATE RUN 01/ 25/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 203-01598 Pot hol i ng ( Speci al ) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0175 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0180 206- 00000 Structure Excavation 3, 748. 000 0. 000
CY 0. 000 0. 00
24. 00000 0. 000 0. 00
0185 206- 00010 Structure Excavation (Special) 11, 003. 000 0. 000
CY 0. 000 0. 00
19. 00000 0. 000 0. 00
0190 206- 00050 Structure Backfill (Special) 3, 345. 000 0. 000
CY 0. 000 0. 00
24.00000 0. 000 0. 00
0195 206- 00510 Filter Material (dass A 1, 652. 000 0. 000
cY 52. 000 4, 056. 00
78. 00000 52. 000 4, 056. 00
0200 207-00205 Topsoi | 6, 450. 000 0. 000
CY 0. 000 0. 00
24. 00000 0. 000 0. 00
0205 208-00002 Erosion Log Type 1 (12 Inch) 8, 057. 000 450. 000
LF 334. 000 1, 169. 00
3. 50000 784. 000 2,744.00
0210 208-00035 Aggr egat e Bag 100. 000 70. 000
LF 30. 000 300. 00
10. 00000 100. 000 1, 000. 00
0215 208-00041 Rock Check Dam 5. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0220 208- 00045 Concrete Washout Structure 8. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00



CONTI D C20191 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20191-BID ESTI MATE RUN 01/ 25/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208-00051 StormDrain Inlet Protection (Type I) 259. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0230 208-00070 Vehi cl e Tracki ng Pad 12. 000 1. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 2.000 3, 800. 00
0235 208-00103 Renoval and Di sposal of Sedinent (Labor) 220. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0240 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 220. 000 0. 000
HOUR 0. 000 0. 00
89. 00000 0. 000 0. 00
0245 208-00106 *Sweepi ng (Sedi nent Renoval ) 440. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0250 208-00107 Renoval of Trash 24.000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0255 208- 00207 Erosi on Control Managenent 200. 000 14.000
DAY 4.000 700. 00
175. 00000 18. 000 3, 150. 00
0260 208- 00400 Wat er Control 1. 000 0. 000
LS 0. 250 37,500. 00
150, 000. 00000 0. 250 37,500. 00
0265 210-00001 Reset Structure 3. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0270 210- 00013 Reset Mail box Structure (Type 3) 2.000 1. 000
EACH 1. 000 565. 00
565. 00000 2.000 1, 130. 00
0275 210-00015 Reset End Section 1. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00



CONTI D C20191 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20191-BID ESTI MATE RUN 01/ 25/ 2018
PRQIECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210- 00510 Rebui I d Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
7, 350. 00000 0. 000 0. 00
0285 210-00810 *Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
396. 00000 3. 000 1, 188. 00
0290 210-04010 *Adj ust Manhol e 6. 000 6. 000
EACH 0. 000 0. 00
395. 00000 6. 000 2,370.00
0295 210- 04050 *Adj ust Val ve Box 6. 000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0300 212-00006 Seedi ng (Native) 5. 850 1. 000
ACRE 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0305 212-00028 Seedi ng (\Wetl ands) 0. 155 0. 000
ACRE 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0310 212-00032 Soi | Condi tioni ng 6. 005 1. 000
ACRE 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0315 213-00003 Mil ching (Weed Free) 0. 050 0. 000
ACRE 0. 000 0. 00
37, 000. 00000 0. 000 0. 00
0320 213-00004 Mil ching (Weed Free Straw) 0. 580 0. 000
ACRE 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0325 213-00011 Ml ching (Hydraulic) 4. 100 1. 000
ACRE -1.000 -440. 00
440. 00000 0. 000 0. 00
0330 213-00012 Spray-on Ml ch Bl anket 2.900 0. 000
ACRE 1. 000 2,300. 00
2, 300. 00000 1. 000 2,300. 00



CONTI D C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20191-BID ESTI MATE RUN 01/ 25/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 213-00061 Mil ch Tacki fier 100. 000 100. 000
LB -100. 000 -200. 00
2. 00000 0. 000 0. 00
0340 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0345 214-00280 Deci duous Tree (8 Foot) 35. 000 0. 000
EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
0350 214- 00350 Deci duous Shrub (5 Gallon Contai ner) 1, 105. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0355 214-01010 Brush Layer Cutting 1, 385. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0360 214-01229 Wet | and Sod Mat 6, 581. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0365 214-01401 Nursery Stock Deep Rooted Container (DRC # 10) 4, 700. 000 0. 000
EACH 0. 000 0. 00
3. 25000 0. 000 0. 00
0370 216-00030 Soi | Retention Bl anket (Special) 2, 800. 000 0. 000
SY 0. 000 0. 00
2.30000 0. 000 0. 00
0375 240- 00000 *WIdlife Biologist 226. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
0380 240-00010 Renoval of Nests 44. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0385 240- 00020 Netting 900. 000 0. 000
SY 0. 000 0. 00

4. 70000 0. 000 0. 00



CONTI D C20191 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20191-BID ESTI MATE RUN 01/ 25/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 304- 06000 Aggregate Base Course (Cl ass 6) 4, 157. 000 0. 000
TON 0. 000 0. 00
34. 00000 0. 000 0. 00
0395 304-09014 Aggr egat e Base Course (Special) 3. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0400 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 159. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0405 403-09210 *Stone Matrix Asphal t 317. 000 0. 000
TON 0. 000 0. 00
255. 00000 0. 000 0. 00
0410 403-33721  *Hot M x Asphalt (Grading S) (75) (PG 58-28) 2,998. 000 0. 000
TON 0. 000 0. 00
96. 00000 0. 000 0. 00
0415 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 5, 459. 000 3,899. 380
TON 0. 000 0. 00
107. 00000 3, 899. 380 417, 233. 66
0420 411-10255  *Enulsified Asphalt (Sl ow Setting) 3, 143. 000 0. 000
GAL 2,450. 000 44,100. 00
18. 00000 2,450. 000 44,100. 00
0425 506- 00030 G outed Riprap 1, 846. 000 0. 000
CY 0. 000 0. 00
119. 00000 0. 000 0. 00
0430 506-00222 Riprap (18 Inch) (Special) (CQP) 3, 345. 000 0. 000
CY 0. 000 0. 00
108. 00000 0. 000 0. 00
0435 506- 00237 Riprap (36 Inch) (Special) 555. 000 0. 000
CY 0. 000 0. 00
252. 00000 0. 000 0. 00
0440 506-00243 Riprap (42 Inch) (Special) 128. 000 0. 000
CY 0. 000 0. 00
255. 00000 0. 000 0. 00



CONTI D C20191 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 20191-BI D ESTI MATE RUN 01/ 25/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 506-00418  Soil Riprap (18 Inch) 1, 540. 000 0. 000
CY 0. 000 0. 00
74. 00000 0. 000 0. 00
0450 506-00424  Soil Riprap (24 Inch) 5, 156. 000 0. 000
cY 270. 000 24, 030. 00
89. 00000 270. 000 24, 030. 00
0455 507- 00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
CY 0. 000 0. 00
500. 00000 0. 000 0. 00
0460 515-00120 *Wat er proofing (Menbrane) 809. 000 0. 000
SY 0. 000 0. 00
18. 50000 0. 000 0. 00
0465 601- 03000 Concrete dass D 3. 000 0. 000
CY 0. 000 0. 00
760. 00000 0. 000 0. 00
0470 602-00000 Rei nforcing Steel 272.000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0475 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 57. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0. 00
0480 603-01245 24 1 nch Reinforced Concrete Pipe (Conplete In Place) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0485 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 67. 000 0. 000
(Conplete In
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0490 603- 05024 24 I nch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0495 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00



CONTI D C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 20191-BID ESTI MATE RUN 01/ 25/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0004 09:40: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 604-00310 Inlet Type C (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0.00
0505 604- 16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0510 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0515 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0520 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 894. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0525 606- 01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0530 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 865. 00000 0. 000 0. 00
0535 606-01380 *Transition Type 3H 4. 000 0. 000
EACH 0. 000 0. 00
1, 220. 00000 0. 000 0. 00
0540 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
845. 00000 0. 000 0. 00
0545 606- 01390 *End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0550 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00



CONTI D C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 20191-BI D ESTI MATE RUN 01/ 25/ 2018
PRQIECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 607- 00000 *Li ne Post 2. 000 0. 000
EACH 0. 000 0. 00
41. 00000 0. 000 0. 00
0560 607-01000 *Fence Barbed Wre with Metal Posts 48. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0565 607-11525 Fence (Plastic) 385. 000 0. 000
LF 200. 000 500. 00
2. 50000 200. 000 500. 00
0570 608- 00006 Concrete Sidewal k (6 Inch) 50. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0575 608-00010 Concrete Curb Ranp 31. 000 0. 000
SY 0. 000 0. 00
145. 00000 0. 000 0. 00
0580 609-21020 Curb and Qutter Type 2 (Section I1-B) 213. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0585 609- 24008 CQutter Type 2 (8 Foot) 41. 000 0. 000
LF 0. 000 0. 00
77.00000 0. 000 0. 00
0590 612-00001  *Delineator (Type I) 17. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0595 612-00002  *Delineator (Type Il) 23. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0600 612-00003 *Del i neator (Type II1) 7.000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0605 614-00011 *Sign Panel (Qass I) 60. 000 0. 000
SF 0. 000 0. 00

19. 00000 0. 000 0. 00



CONTI D C20191 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 20191-BID ESTI MATE RUN 01/ 25/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 614-00012 *Sign Panel (Cass I1) 78. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0. 00
0615 614-01512 *Steel Sign Support (2-1nch Round) (Post) 61. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0620 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 6. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0625 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 118. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0630 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0635 621-00450 *Det our Pavenent 336. 000 0. 000
Sy 336. 000 25, 200. 00
75. 00000 336. 000 25, 200. 00
0640 624-27019 18 Inch Drainage Pipe (dass 7) (Conplete In Place) 165. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0645 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 105. 000 0. 000
LF 0. 000 0. 00
99. 00000 0. 000 0. 00
0650 625- 00000 *Construction Surveying 1. 000 0.430
LS 0. 080 13, 600. 00
170, 000. 00000 0. 510 86, 700. 00
0651 625- 00001 Const Surveying (Hour) Added Hourly Survey 5. 750 3. 750
HOUR 2.000 300. 00
150. 00000 5.750 862. 50
0655 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
656, 000. 00000 0. 500 328, 000. 00



CONTI D C20191 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 20191-BI D ESTI MATE RUN 01/ 25/ 2018
PRQIECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 626-01103 Public Information Services (Tier I11) 1. 000 0. 400
LS 0. 100 1, 300. 00
13, 000. 00000 0. 500 6, 500. 00
0665 627-00008 *Modi fi ed Epoxy Pavenent Marking 167. 000 0. 000
GAL 0. 000 0. 00
170. 00000 0. 000 0. 00
0670 627-00013 *Paverent Marking Paint (H gh Build) 550. 000 334. 000
GAL 6. 000 438. 00
73. 00000 340. 000 24,820. 00
0675 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 563. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0680 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 204. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0685 629-01031 *Survey Monunent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
895. 00000 0. 000 0. 00
0690 630-00000  *Fl aggi ng 2, 400. 000 1, 607. 000
HOUR 174. 750 5,592. 00
32. 00000 1, 781. 750 57, 016. 00
0695 630- 00007 *Traffic Control Inspection 80. 000 51. 000
DAY 19. 000 2,565. 00
135. 00000 70. 000 9, 450. 00
0700 630-00012 *Traffic Control Managenent 200. 000 48. 000
DAY 12. 000 12, 000. 00
1, 000. 00000 60. 000 60, 000. 00
0705 630-80335 Barricade (Type 3 MA) (Tenporary) 5. 000 1.500
EACH 1. 000 115. 00
115. 00000 2.500 287.50
0710 630-80341 Construction Traffic Sign (Panel Size A) 67. 000 30. 500
EACH 3. 000 273.00

91. 00000 33. 500 3,048.50
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PCN: 20191-BID ESTI MATE RUN 01/ 25/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 630- 80342 Construction Traffic Sign (Panel Size B) 56. 000 28. 000
EACH 0. 000 0. 00
92. 00000 28. 000 2,576. 00
0720 630- 80343 Construction Traffic Sign (Panel Size O 28. 000 14. 000
EACH 0. 000 0. 00
93. 00000 14. 000 1, 302. 00
0725 630-80355 Portabl e Message Sign Panel 8. 000 2.000
EACH 0. 000 0. 00
9, 200. 00000 2.000 18, 400. 00
0730 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0735 630- 80360 Drum Channel i zi ng Devi ce 200. 000 67. 000
EACH 0. 000 0. 00
35. 00000 67. 000 2,345.00
0740 630-80370 Concrete Barrier (Tenporary) 2, 040. 000 786. 000
LF 234.000 8, 892. 00
38. 00000 1, 020. 000 38, 760. 00
0745 630- 80380 Traffic Cone 325. 000 162. 500
EACH 0. 000 0. 00
9. 00000 162. 500 1, 462. 50
0750 630-85010 I npact Attenuator (Tenporary) 4.000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0751 900- 00006 Added Item (Dol lar)/ 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 20191-BI D ESTI MATE RUN 01/ 25/ 2018
PRQIECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0765 700-70016 F/ A Fuel Cost Adjustnent 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0770 700-70018 *F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70019 F/ A Asphalt Cenent Cost Adjustnent 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70023 F/ A On-The-Job Trai nee 2,560. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70100  F/A Rel ocate 140, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70380 F/ A Erosion Control 7, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700- 70589 F/ A Environnental Health & Safety Managenent 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6, 860, 682.80 $ 196,531.50% 1,455, 781. 96
CAT NOO0301 STRUCTURE D- 15-BT

0805 202- 00020 Renoval of Concrete Box Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
15, 738. 00000 0. 000 0. 00
0810 206- 00000 Structure Excavation 544. 000 443. 000
CcY 101. 000 2,424.00
24. 00000 544. 000 13, 056. 00
0815 206- 00100 Structure Backfill (dass 1) 1, 504. 000 0. 000
CcY 0. 000 0. 00

53. 00000 0. 000 0.00
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PCN: 20191-BID ESTI MATE RUN 01/ 25/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE D- 15- BT
0820 206- 00200 Structure Backfill (dass 2) 108. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
0825 206- 00360 Mechani cal Rei nforcenent of Soil 1, 286. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0830 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
15, 200. 00000 0. 000 0. 00
0835 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0840 502- 00100 *Drilling Hole to Facilitate Pile Driving 493. 000 490. 000
LF 0. 000 0. 00
285. 00000 490. 000 139, 650. 00
0845 502- 00460 Pile Tip 26. 000 22.000
EACH 0. 000 0. 00
164. 00000 22.000 3, 608. 00
0850 502-11489 *Steel Piling (HP 14x89) 571. 000 562. 000
LF 0. 000 0. 00
102. 00000 562. 000 57, 324.00
0855 515-00120 Wat er proof i ng (Menbr ane) 1, 373. 000 0. 000
SY 0. 000 0. 00
18. 50000 0. 000 0. 00
0860 518-01004 Bri dge Expansion Device (0-4 Inch) 128. 000 0. 000
LF 0. 000 0. 00
310. 00000 0. 000 0. 00
0865 601- 03040 Concrete O ass D (Bridge) 618. 000 0. 000
cY 117. 800 76, 570. 00
650. 00000 117. 800 76, 570. 00
0870 602- 00000 Rei nforcing Steel 13, 808. 000 0. 000
LB 13, 808. 000 12, 427. 20
0. 90000 13, 808. 000 12, 427. 20
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PON: 20191-BI D ESTI MATE RUN 01/ 25/ 2018
PRQIECT: ER0361- 115 ESTI MATE NO 0004 09: 40: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE D- 15- BT
0875 602- 00020 Rei nforcing Steel (Epoxy Coated) 97, 595. 000 0. 000
LB 6, 624. 000 7,948. 80
1. 20000 6, 624. 000 7,948. 80
0880 603-50015 15 Inch Plastic Pipe 123. 000 0. 000
LF 0. 000 0. 00
134. 00000 0. 000 0. 00
0885 606-11032 *Bridge Rail Type 10M ( Speci al ) 400. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0890 618-00184 *Prestressed Concrete | (BT84) 1, 227. 000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
0890 MATERI AL ALLOMANCE Prestress G rder 18. 074
LF 0. 000 0. 00
270. 00000 18. 074 4,879. 98
CAT 0301 CURRENT AMI  $ 1,397,974.70% 99, 370.00 $ 315, 463. 98
CAT NOO0302 WALL
0895 202-00165 Renoval of WVall 1. 000 0. 000
LS 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0900 206- 00000 Structure Excavation 97. 000 0. 000
CY 0. 000 0. 00
24.00000 0. 000 0. 00
0905 206- 00100 Structure Backfill (dass 1) 47. 000 0. 000
CY 0. 000 0. 00
53. 00000 0. 000 0. 00
0910 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
6, 318. 00000 0. 000 0. 00
0915 503- 00030 *Drilled Caisson (30 Inch) 66. 000 0. 000
LF 0. 000 0. 00
478. 00000 0. 000 0. 00
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PCN: 20191-BID ESTI MATE RUN 01/ 25/ 2018
PRQJECT: ER0361- 115 ESTI MATE NO 0004 09:40: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0302 WALL
0920 601- 03050 Concrete Class D (Vall) 34. 000 0. 000
CcY 0. 000 0. 00
765. 00000 0. 000 0.00
0925 602-00000 Rei nf orci ng Steel 5, 430. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0930 621-00411 Structure Tenporary Access Road (Location 1) 1. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 87,582.00 $ 0.00$ 0. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0935 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 000. 00000 1. 000 29, 000. 00
0936 900- 00006 Added Item (Dol lar)/ 14, 670. 000 0. 000
DOL 14, 670. 000 14, 670. 00
1. 00000 14, 670. 000 14, 670. 00
0940 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0945 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
CAT 0400 CURRENT AMI  $ 74,070.00 $ 14,670.00 $ 74, 070. 00

PRQJIECT TOTAL CURRENT AMI $ 8,420, 309.50 $

310,571.50$ 1, 845, 315. 94



